

Group10-PA1 Sprint 1 Meeting Minutes and Weekly Report

FIFA.com and Chess.com

Project Assignment 1

Course: Thiết kế giao diện, 23KTPM2

Sprint 1

Date range: 10 June 2026 to 22 June 2026

Team members

Le Minh, 21127645

Nguyen Vu Bach, 21127224

Pham Nguyen Gia Bao, 20127119

Trang Minh Nhut, 22127318

2. Process Overview

Process methodology: RUP + Scrum.

RUP phases applied

- Inception: The team was formed, the project scope was reviewed, and FIFA.com and Chess.com were selected as the two products.
- Elaboration: The team identified users, contexts, use cases, HCI concepts, evidence requirements, risks, and report structure.
- Construction: The team collected UI evidence, analyzed both products, wrote ProductResearch and PotentialSolutions, prepared the presentation, and recorded meeting minutes.
- Transition: The team reviewed consistency, exported the final documents, checked filenames, and prepared the submission package.

Scrum process

- One sprint lasted two weeks.
- Sprint 1 included four meetings: one Sprint Planning meeting, two Weekly Scrum meetings, and one Sprint Review and Retrospective meeting.
- The team maintained one Google Doc for all Weekly Scrum meeting minutes, one for Sprint Planning, and one for Sprint Review.

Sprint Planning	→	Weekly Scrum 1	→	Weekly Scrum 2	→	Sprint Review	→	Final export and submission check
-----------------	---	----------------	---	----------------	---	---------------	---	-----------------------------------

3. Google Docs and Google Drive Structure

Resource	Purpose	Link	Current status
Weekly Scrum Google Doc	Record both Weekly Scrum meetings.	[TEAM INPUT REQUIRED]	Pending team link
Sprint Planning Google Doc	Record SprintPlanning decisions and assignments.	[TEAM INPUT REQUIRED]	Pending team link
Sprint Review Google Doc	Record the Sprint Review and Retrospective.	[TEAM INPUT REQUIRED]	Pending team link
Google Drive README	Provide the folder map, schedule, meeting links, and document links.	[TEAM INPUT REQUIRED]	Pending team link
GitHub repository	Store source files and project history.	https://github.com/jerrylemin/PA1-TKGD	Available
Moodle ZIP artifact	Submit the four required PDFs.	Group10-PA1.zip	Prepared; final team check required

Manual information still required before submission

- Weekly Scrum Google Doc link: [TEAM INPUT REQUIRED]
- Sprint Planning Google Doc link: [TEAM INPUT REQUIRED]
- Sprint Review Google Doc link: [TEAM INPUT REQUIRED]
- Google Drive README link: [TEAM INPUT REQUIRED]
- Zoom meeting link, if required by the lecturer: [TEAM INPUT REQUIRED]

Google Drive folder checklist

- README
- General
- General / Project management
- General / Requirements
- General / Analysis & Design
- General / Implementation
- General / Testing
- Sprint 1
- Sprint 1 / Deliverables
- Sprint 1 / Sprint Planning link
- Sprint 1 / Sprint Review link

The README must contain the meeting schedule, date and time, required Zoom links, links to the three Google Docs, and the GitHub repository link.

4. Team Roster and Meeting Schedule

Member	Student ID	Primary role	Main contribution
Le Minh	21127645	Project Coordinator and Integration Lead	Project coordination, document integration, WeeklyReport, PeerReview, and final packaging.
Nguyen Vu Bach	21127224	FIFA.com Research Lead	FIFA.com research, UI evidence, FIFA personas, use cases, and HCI findings.
Pham Nguyen Gia Bao	20127119	Chess.com Research Lead	Chess.com research, UI evidence, Chess.com personas, use cases, and HCI findings.
Trang Minh Nhut	22127318	HCI Analysis and Visual Review Lead	HCI mapping, PotentialSolutions, drawback-to-solution consistency, and visual review.

Meeting schedule

Meeting	Date	Time
Sprint Planning	10 June 2026	20:00 to 20:45
Weekly Scrum 1	14 June 2026	20:00 to 20:30
Weekly Scrum 2	19 June 2026	20:00 to 20:30
Sprint Review and Retrospective	22 June 2026	20:00 to 20:50

5. Sprint Planning Meeting Minutes

===== 10/06/2026, Sprint 1, Sprint Planning =====

Date: 10 June 2026

Time: 20:00 to 20:45

Team members present: Le Minh; Nguyen Vu Bach; Pham Nguyen Gia Bao; Trang Minh Nhut

Team members absent: None

Meeting objective

Agree on the Sprint 1 objective, product scope, use-case coverage, priorities, acceptance criteria, responsibilities, and evidence rules.

Sprint objective

Produce evidence-based PA1 deliverables for FIFA.com and Chess.com, with clear links between users, use cases, observed UI evidence, HCI findings and proposed solutions.

Product scope

FIFA.com was treated as a browse-first official football ecosystem. Chess.com was treated as an action-first chess platform.

Selected user stories or use-case parts

The complete reports cover five use cases for each product. The presentation selects four representative use cases for each product to fit the presentation time.

FIFA.com use-case scope

- Find today's match schedule.
- Check a live score or result.
- Read official football or tournament information.
- Check ranking or tournament information.
- Verify official ticket information or continue to FIFA+.

Chess.com use-case scope

- Start an online game.
- Solve a puzzle.
- Follow a beginner lesson or study path.
- Review a completed game or analysis.
- Continue learning or competitive play.

Priority and acceptance criteria

- High priority: verifiable UI evidence, five use cases per product, stable HCI IDs, and correct meeting records.
- Acceptance: observed UI evidence must prove screen-level claims; official documentation may provide feature context only.
- Acceptance: ProductResearch drawbacks must map consistently to PotentialSolutions and the selected presentation content.
- Acceptance: final filenames and ZIP contents must use Group10.

Product alignment record

Product	Main areas	Agreed drawbacks	Agreed solutions
FIFA.com	Home; Match Centre; Inside FIFA; All stories and topics; Rankings; Tickets and Hospitality; FIFA+ handoff.	F-D1 Ecosystem sprawl; F-D2 FIFA+ handoff breaks continuity; F-D3 FIFA+ scan overload; F-D4 Ticket status uncertainty; F-D5 Browse-first friction for quick tasks.	Task-first navigation; audience intent chips; FIFA+ handoff explainer; ticket status dashboard; article utility rail.
Chess.com	Play; Puzzles; Lessons; Game Review; Analysis; Premove; Focus Mode.	C-D1 Feature overload for novices; C-D2 Analysis overload; C-D3 Premium or access gating interrupts learning; C-D4 Premove blunder risk; C-D5 Focus Mode discoverability.	Goal-based onboarding; personal dashboard; beginner analysis preset; inline glossary; upfront access labels; soft landing after limits; premove queue preview; fast clear shortcut; Focus Mode coachmark; persistent settings shortcut.

A presentation-review observation about unused visual space on Chess.com was not treated as an agreed PA1 drawback because it has no matching drawback ID and solution mapping in ProductResearch and PotentialSolutions.

Task assignment

Member	Assigned work
Le Minh	Project coordination, document integration, WeeklyReport, PeerReview, and final packaging.
Nguyen Vu Bach	FIFA.com research, UI evidence, FIFA personas, use cases, and HCI findings.
Pham Nguyen Gia Bao	Chess.com research, UI evidence, Chess.com personas, use cases, and HCI findings.
Trang Minh Nhut	HCI mapping, PotentialSolutions, drawback-to-solution consistency, and visual review.

Actions

Nguyen Vu Bach and Pham Nguyen Gia Bao will complete product evidence and use cases. Trang Minh Nhut will maintain the agreed drawback-to-solution mappings. Le Minh will integrate the reports, meeting records, and package checklist.

Summary of the meeting

The team confirmed the two-week scope, ten complete report use cases, eight selected presentation use cases, evidence rules, responsibilities, and Group 10 package requirements.

6. Weekly Scrum Meeting Minutes

WEEKLY SCRUM 1

===== 14/06/2026, Sprint 1 =====

Date: 14 June 2026

Time: 20:00 to 20:30

Team members present: Le Minh; Nguyen Vu Bach; Pham Nguyen Gia Bao; Trang Minh Nhut

Team members absent: None

Status reports

Le Minh

- Completed tasks: Prepared the report structure, PA1 checklist, deliverable folders, and PeerReview outline.
- To-do tasks: Integrate the FIFA.com and Chess.com sections and prepare the final consistency checklist.
- Issues/Obstacles: Integration depended on completed evidence rows and captions from both product sections.

Nguyen Vu Bach

- Completed tasks: Collected official FIFA.com sources, captured screenshots, and drafted FIFA personas and use cases.
- To-do tasks: Complete the FIFA.com HCI findings and agreed drawback list.
- Issues/Obstacles: Dynamic FIFA.com pages required careful selection of visible evidence.

Pham Nguyen Gia Bao

- Completed tasks: Collected official Chess.com sources, captured screenshots, and drafted Chess.com personas and use cases.
- To-do tasks: Complete the Chess.com HCI findings and agreed drawback list.
- Issues/Obstacles: Some Chess.com states required an account or an active game. The team needed additional visible UI evidence or official documentation before making a claim.

Trang Minh Nhut

- Completed tasks: Prepared the HCI mapping table, reviewed screenshots, and organized the solution structure.
- To-do tasks: Convert each agreed drawback into two HCI-based solutions and check the captions.
- Issues/Obstacles: The solution draft depended on stable drawback IDs from both product leads.

Actions

Nguyen Vu Bach and Pham Nguyen Gia Bao will finish the evidence rows and captions. Trang Minh Nhut will confirm the agreed drawback IDs before solution writing. Le Minh will prepare the integration checklist.

Summary of the meeting

Source collection and initial use cases were on schedule. Account-dependent and dynamic states remained the main evidence limitation. The team separated observed UI evidence from official documentation used only for feature context.

WEEKLY SCRUM 2

===== 19/06/2026, Sprint 1 =====

Date: 19 June 2026

Time: 20:00 to 20:30

Team members present: Le Minh; Nguyen Vu Bach; Pham Nguyen Gia Bao; Trang Minh Nhut

Team members absent: None

Status reports

Le Minh

- Completed tasks: Integrated the report sections, reviewed the PeerReview script, and checked filenames and ZIP requirements.
- To-do tasks: Finalize WeeklyReport, re-export the updated reports, and complete the final consistency and package checklist.
- Issues/Obstacles: Statements that were not supported by the current evidence still needed to be removed or qualified.

Nguyen Vu Bach

- Completed tasks: Finished the FIFA.com overview, use cases, figures, benefits, drawbacks, and findings.
- To-do tasks: Check the exported ProductResearch report and its evidence captions.
- Issues/Obstacles: Several FIFA.com claims had feature context from official documentation but still required visible UI evidence for screen-level statements.

Pham Nguyen Gia Bao

- Completed tasks: Finished the Chess.com overview, use cases, figures, benefits, drawbacks, and findings.
- To-do tasks: Review ProductResearch, PotentialSolutions, and the four selected Chess.com presentation use cases.
- Issues/Obstacles: The breadth of Chess.com features could make the analysis too broad unless each claim stayed tied to the observed interface.

Trang Minh Nhut

- Completed tasks: Completed the drawback-to-solution matrix, impact-effort table, rollout plan, and visual review.
- To-do tasks: Check every approved mapping row, product prefix, and two-solution relationship.
- Issues/Obstacles: Some rows had inconsistent meaning between evidence, drawback, and solution rows and needed to be updated from one agreed mapping table.

Actions

The team will review every caption and approved mapping row, remove statements not supported by current evidence, re-export the updated reports, and check the exported PDF text, page layout, filenames, and ZIP contents.

Summary of the meeting

The report content was substantially complete. Remaining work focused on consistent meaning across evidence, drawback, and solution rows; presentation corrections; export quality; and package verification.

7. Sprint Review and Retrospective Meeting Minutes

===== 22/06/2026, Sprint 1, Sprint Review and Retrospective =====

Date: 22 June 2026

Time: 20:00 to 20:50

Team members present: Le Minh; Nguyen Vu Bach; Pham Nguyen Gia Bao; Trang Minh Nhut

Team members absent: None

Meeting objective

Review the Sprint 1 increment, identify process problems and causes, agree improvements, and record the submission status.

What went well

- The team selected two products with clearly different interaction models.
- Responsibilities were assigned early.
- The team collected official UI evidence for FIFA.com and Chess.com.
- Users, contexts, use cases, benefits, drawbacks, and solutions were connected through stable IDs.
- The four members contributed to research, writing, review, and presentation preparation.
- The final reports included clear HCI terms and UI-level recommendations.

What went wrong

- Some screenshots did not show the exact state described in their captions.
- The first WeeklyReport did not fully follow the required meeting-minutes format.
- Weekly Scrum information was repeated in both a table and a bullet section.
- Several identifiers and filenames still used a generic group label instead of Group10.
- Google Docs and Drive links had not been entered.
- Some wording differed between ProductResearch, PotentialSolutions, and the presentation.

What problems occurred

- Dynamic or account-dependent pages were difficult to capture in the required state.
- Some FIFA.com and Chess.com pages loaded incomplete content during capture.
- Multiple files were edited in parallel.
- Some presentation statements were broader than the evidence in the reports.
- The final administrative information was not entered early in the sprint.

What caused the problems

- The team did not lock one agreed mapping table before editing every document.
- Screenshot review focused on image quality before checking whether the image proved the written claim.
- Document review focused on file presence before checking consistency of meaning.
- The team postponed Group10, Google Docs, and Drive information until the final stage.

What the team will do differently in the next sprint

- Create one agreed list of users, use cases, findings, and solution IDs before writing derived documents.
- Review one complete example from evidence to drawback to solution before duplicating the structure.
- Check every screenshot against its caption before export.
- Compare ProductResearch, PotentialSolutions, and presentation content before the final meeting.
- Enter group information, document links, and Drive structure at the beginning of the sprint.
- Use one format for Weekly Scrum status reports.

Lessons learned

- Visual quality does not replace clear evidence and traceability.
- A screenshot must show the UI state used in the analysis.
- Official documentation supports feature context but does not replace live UI evidence.
- Meeting minutes are easier to review when each member answers the same three questions.
- Submission readiness depends on accurate content, correct filenames, required links, and verified package contents.

Actions

Le Minh will maintain the package and collect the missing links. Nguyen Vu Bach and Pham Nguyen Gia Bao will recheck product evidence. Trang Minh Nhut will verify the agreed mappings and presentation corrections. All members will complete the final team confirmation.

Summary of the meeting

Sprint 1 produced the required report content and a consistent Group10 WeeklyReport. Administrative links and the listed presentation corrections remain before submission.

8. Workload Summary

The project records balanced contribution across four members. No exact percentage is claimed because the repo contains no timesheet.

Member	Research	Writing	Review	Presentation or packaging	Overall share
Le Minh	Cross-report scope	WeeklyReport and integration	Package and filename review	PeerReview and final package	Balanced contribution across four members
Nguyen Vu Bach	FIFA.com evidence and users	FIFA.com use cases and findings	FIFA.com captions	FIFA.com presentation content	Balanced contribution across four members
Pham Nguyen Gia Bao	Chess.com evidence and users	Chess.com use cases and findings	Chess.com captions	Chess.com presentation content	Balanced contribution across four members
Trang Minh Nhut	HCI mapping	PotentialSolutions	Mapping and visual review	Presentation consistency review	Balanced contribution across four members

9. Deliverable Acceptance Checklist

Requirement	Acceptance criteria	Evidence or location	Current status	Owner	Action before submission
Correct Group10 identifier	Group10 appears in the title, header, footer, filenames, and package name.	WeeklyReport and package filenames	Done	Le Minh	None.
Correct document filenames	The four required PDFs use the Group10 naming convention.	Repository root and ZIP	Done	Le Minh	None.
One Sprint Planning meeting	One planning record follows the required format.	Section 5	Done	Le Minh	None.
Two Weekly Scrum meetings	Two separate status meetings are recorded without a duplicate summary table.	Section 6	Done	Le Minh	None.
One Sprint Review and Retrospective meeting	One review record includes the required retrospective topics.	Section 7	Done	Trang Minh Nhut	None.
Date, time, present, and absent members recorded	Every meeting includes all four fields.	Sections 5 to 7	Done	Le Minh	None.
Three Scrum questions answered by every member	Each member has completed work, next work, and obstacles in both Weekly Scrum records.	Section 6	Done	All members	None.
Actions and meeting summary included	Every meeting ends with actions and a summary.	Sections 5 to 7	Done	Le Minh	None.

Requirement	Acceptance criteria	Evidence or location	Current status	Owner	Action before submission
Weekly Scrum Google Doc link	A real team-owned Google Doc URL is entered.	Section 3 resource table	Needs team input	Le Minh	Replace the marker with the real URL.
Sprint Planning Google Doc link	A real team-owned Google Doc URL is entered.	Section 3 resource table	Needs team input	Le Minh	Replace the marker with the real URL.
Sprint Review Google Doc link	A real team-owned Google Doc URL is entered.	Section 3 resource table	Needs team input	Le Minh	Replace the marker with the real URL.
Google Drive README link	A real Google Drive README or folder URL is entered.	Section 3 resource table	Needs team input	Le Minh	Replace the marker with the real URL.
README contains schedule and Zoom links	The Drive README lists the meeting schedule, times, three Docs, repository, and required Zoom links.	Drive README	Needs team input	Le Minh	Enter the Drive and Zoom information.
ProductResearch matches PotentialSolutions	All ten drawback IDs retain their agreed meanings and solution mappings.	Cross-report consistency check	Done	Trang Minh Nhut	None.
Presentation represents selected use cases accurately	The deck shows four representative use cases for each product and labels Chess.com Game Review as use case 4.	PA1.pptx	Needs correction	All members	Correct the Game Review number and unsupported system wording in the deck before submission.
Exactly four required PDFs in Group10-PA1.zip	The ZIP contains only ProductResearch, PotentialSolutions, PeerReview, and WeeklyReport PDFs.	Group10-PA1.zip	Done	Le Minh	Recheck after any later export.
PDF pages checked for overflow	Every WeeklyReport page is reviewed for clipping, overflow, and table cuts.	WeeklyReport review record	Done	Trang Minh Nhut	Repeat after any later edit.
No placeholder group identifier remains	The previous generic group label is absent from the final WeeklyReport.	WeeklyReport text scan	Done	Le Minh	None.
No generic task marker remains	Missing administrative data uses the approved team-input marker.	WeeklyReport text scan	Done	Le Minh	None.
No duplicated Scrum status section remains	Each member status appears once per Weekly Scrum.	Section 6	Done	Le Minh	None.

10. Submission Status and Required Manual Inputs

Submission status: Content complete. Administrative links require team input before submission.

Required manual inputs: the three Google Docs links, the Google Drive README link, and any required Zoom meeting link. The presentation also requires the corrections recorded in the acceptance checklist.