

PROJECT ASSIGNMENT 2

Group10-PA2 Weekly Report

Reconstructed three-week RUP + Scrum project process

FIFA.com and Chess.com

Course	CSC13112 - UI/UX Design, FIT-HCMUS
Group	Group10
Team	Le Minh (21127645); Nguyen Vu Bach (21127224); Pham Nguyen Gia Bao (20127119); Trang Minh Nhut (22127318)
Evidence date	Local evidence audited through 30 July 2026
Document type	Evidence-based redesign report
Status	FINAL - simulated-study evidence explicitly labeled

Contents

Contents	2
1. Process Overview	3
2. Meeting Conduct and Cross-Report Decisions	3
3. Team Roster and Three-Week Schedule	3
4. Sprint Planning	4
4.1 Sprint Planning Meeting	4
5. Week 1 Scrum	4
5.1 Weekly Scrum - Week 1	4
6. Week 2 Scrum	5
6.1 Simulated Brainstorming Session	5
6.2 Weekly Scrum - Week 2	5
7. Week 3 Scrum	6
7.1 Weekly Scrum - Week 3	6
8. Sprint Review and Retrospective	6
8.1 Sprint Review and Retrospective	6
9. Workload Summary	7
10. Acceptance Checklist	7
11. Submission Status	7
12. Continuity with PA1	7

1. Process Overview

Disclosure: This report documents a reconstructed three-week project process prepared for course reporting.

The process combines RUP phases with Scrum cadence: Inception establishes PA1 continuity and evidence rules; Elaboration defines simulated-study protocol, synthesis, and alternatives; Construction produces proposal, UML, use cases, traceability, and document builds; Transition performs visual QA and packaging.

Reconstructed project record: Dates, meetings, attendance, workload, and progress below are reconstructed or simulated project records; they are not presented as contemporaneous records.

2. Meeting Conduct and Cross-Report Decisions

Rule	Application
Evidence before claim	Screen states prove interface state; PA1 findings remain inherited; simulated study remains labeled; design implications remain inference.
Cross-report IDs	Participant, session, finding, cluster, problem, concept, recommendation, use case, and PA3 target IDs stay stable.
No unrecorded media	Structured notes only; no external communication references.
Decision control	Status Dashboard and Beginner Review Preset are recommendations; remaining alternatives stay in PA3 parallel prototyping.
Evidence validation	The PA1 lesson on wrong interface states becomes a PA2 validation gate for every figure and claim.

3. Team Roster and Three-Week Schedule

Member	Primary ownership	Research	Writing	Review	Presentation / packaging
Le Minh	Coordination, integration, traceability, packaging, Weekly Report	Protocol integration	Weekly and cross-report sections	Traceability and acceptance	Package and submission
Nguyen Vu Bach	FIFA research, simulated sessions, findings, proposal, use cases	FIFA tasks/sessions	FIFA modules	FIFA source/claim review	FIFA presentation
Pham Nguyen Gia Bao	Chess research, simulated sessions, findings, proposal, use cases	Chess tasks/sessions	Chess modules	Chess source/claim review	Chess presentation
Trang Minh Nhut	Brainstorming, affinity, prioritization, HCI mapping, diagrams, visual QA	Synthesis protocol	Analysis and HCI mapping	Diagram and layout review	Visual consistency

Week	Dates	RUP focus	Scrum goal	Main outputs
1	14-18 Jul 2026	Inception / early Elaboration	Scope, PA1 continuity, evidence audit, research plan, simulated session design, walkthrough	Protocol, participants, session records, screen-evidence boundary
2	20-24 Jul 2026	Elaboration	Synthetic synthesis, brainstorming, affinity, voting, prioritization, tough problems, alternatives	72 notes, clusters, votes, weighted problems, six alternatives
3	27-30 Jul 2026	Construction / Transition	Proposal, UML, use cases, traceability, QA, packaging	Five revised reports, unchanged Peer Review, QA and six-PDF package

4. Sprint Planning

4.1 Sprint Planning Meeting

Field	Record
Record type	Reconstructed project record / Simulated meeting record
Date	14 Jul 2026
Time	20:00-20:50
Present	Le Minh; Nguyen Vu Bach; Pham Nguyen Gia Bao; Trang Minh Nhut
Absent	None
Objective	Translate PA2 rubric into a three-week backlog while preserving PA1 continuity.
Topics	Two products; PA1 drawbacks; evidence boundary; simulated-study labels; report ownership; definition of done.
Decisions	Keep FIFA and Chess; use three methods; label every synthetic record; do not change Peer Review; require traceability and page-render QA.
Actions	Le builds traceability skeleton; Bach audits FIFA; Bao audits Chess; Nhut maps lecture concepts and visual rules.
Summary	The team accepts one integrated sprint with weekly checkpoints and a final transition gate.

Backlog item	Owner	Acceptance condition	Week
PA1 continuity and screen-evidence audit	Le + Bach + Bao	Every high-level claim has a source label	1
12 simulated profiles/sessions/note sheets	Bach + Bao	IDs and metrics trace one-to-one	1
72 notes, affinity, votes, prioritization	Nhut	36 notes per product; 24 votes per product	2
Six alternatives and weighted comparison	Bach + Bao	All required evaluation fields and PA3 plan	2
12 detailed use cases and UML	Bach + Bao + Nhut	Six per product; include/extend; edge cases	3
Build, render, traceability, QA, ZIP	Le + Nhut	Six PDFs only; Peer Review byte-identical	3

5. Week 1 Scrum

5.1 Weekly Scrum - Week 1

Field	Record
Record type	Reconstructed project record / Simulated meeting record
Date	17 Jul 2026
Time	20:00-20:30
Present	Le Minh; Nguyen Vu Bach; Pham Nguyen Gia Bao; Trang Minh Nhut
Absent	None
Objective	Check scope, evidence audit, protocol, simulated-session design, and walkthrough progress.
Topics	PA1 continuity; screen inventory; task lists; participant balance; evidence-state mistakes.
Decisions	Retain 12 scenario profiles across two products; every note sheet must contain limitation and PA3 question.
Actions	Finish final two sessions on 18 Jul; map each result to one note sheet; flag partner/engine claims as untested.
Summary	Week 1 establishes a bounded research artifact without representing synthetic sessions as real research.

Member	Completed	Next	Obstacle
Le Minh	Rubric matrix, continuity chain, source-label rules	Integrate task/result IDs	Legacy files use provisional wording
Nguyen Vu Bach	FIFA walkthrough, six profiles, first four session records	Finish FIFA notes and findings	Ticket feed and partner state unavailable

Member	Completed	Next	Obstacle
Pham Nguyen Gia Bao	Chess walkthrough, six profiles, first four session records	Finish Chess notes and findings	No completed engine review evidence
Trang Minh Nhut	Lecture mapping and evidence visual audit	Model legends and layout rules	Long captures require readable splits

6. Week 2 Scrum

6.1 Simulated Brainstorming Session

Field	Record
Record type	Reconstructed project record / Simulated meeting record
Date	22 Jul 2026
Time	19:30-20:45
Present	Le Minh; Nguyen Vu Bach; Pham Nguyen Gia Bao; Trang Minh Nhut
Absent	None
Objective	Cluster 72 atomic notes and establish product priorities.
Topics	Silent generation; round-robin; duplicate merging; cluster naming; simulated voting; weighted scoring.
Decisions	FIFA prioritizes status and handoff confidence; Chess consolidates entry, explanation, and continuation into guided beginner review.
Actions	Nhut maintains clusters/votes; Bach and Bao write problem profiles; Le checks traceability.
Summary	The synthetic workshop produces design hypotheses and is not contemporaneous meeting evidence.

6.2 Weekly Scrum - Week 2

Field	Record
Record type	Reconstructed project record / Simulated meeting record
Date	24 Jul 2026
Time	20:00-20:30
Present	Le Minh; Nguyen Vu Bach; Pham Nguyen Gia Bao; Trang Minh Nhut
Absent	None
Objective	Review synthesis, tough problems, and six alternatives.
Topics	Affinity counts; vote totals; weighted rationale; product boundary; PA3 parallel prototypes.
Decisions	Select TP-FIFA and TP-CHESS; recommend F-A1 and C-A1 while retaining four alternatives.
Actions	Draft comparison formula, accessibility/privacy/data/recovery fields, and PA3 test measures.
Summary	Week 2 converts evidence and synthetic patterns into explicit, testable design directions.

Member	Completed	Next	Obstacle
Le Minh	Traceability through tough problems	Integrate recommendations and use cases	Cross-report terminology drift
Nguyen Vu Bach	FIFA findings, clusters, alternatives	FIFA proposal and six use cases	State taxonomy depends on governed data
Pham Nguyen Gia Bao	Chess findings, clusters, alternatives	Chess proposal and six use cases	Explanation quality requires PA3 validation
Trang Minh Nhut	72-note affinity, vote tables, HCI dimensions	UML and visual QA	Wide tables require landscape sections

7. Week 3 Scrum

7.1 Weekly Scrum - Week 3

Field	Record
Record type	Reconstructed project record / Simulated meeting record
Date	29 Jul 2026
Time	20:00-20:30
Present	Le Minh; Nguyen Vu Bach; Pham Nguyen Gia Bao; Trang Minh Nhut
Absent	None
Objective	Close proposal, UML, detailed use cases, traceability, and build defects.
Topics	Weighted recommendations; include/extend direction; use-case numbering; edge cases; source labels; layout.
Decisions	Use 12 exact use cases; restart every main flow at 1; preserve advanced Chess depth by disclosure; never infer FIFA partner completion.
Actions	Build revised DOCX/PDF, render every page, correct layout and banned text, prepare six-PDF ZIP.
Summary	Week 3 moves from content completion to evidence-backed transition QA.

Member	Completed	Next	Obstacle
Le Minh	Proposal integration, traceability CSV, weekly draft	Package and final acceptance	TOC page numbers require final render
Nguyen Vu Bach	FIFA proposal and use cases	Cross-check FIFA edge cases	Partner failure cannot be live-tested
Pham Nguyen Gia Bao	Chess proposal and use cases	Cross-check Chess edge cases	Engine unavailable path is scenario-based
Trang Minh Nhut	UML, diagrams, landscape tables	All-page visual QA	Dense note and traceability tables

8. Sprint Review and Retrospective

8.1 Sprint Review and Retrospective

Field	Record
Record type	Reconstructed project record / Simulated meeting record
Date	30 Jul 2026
Time	20:00-20:50
Present	Le Minh; Nguyen Vu Bach; Pham Nguyen Gia Bao; Trang Minh Nhut
Absent	None
Objective	Inspect final artifacts against rubric and record improvements for PA3.
Topics	Research completeness; analysis trace; recommendation logic; UML/use cases; simulated labels; page render; package contents.
Decisions	Accept five revised reports when QA passes; preserve Peer Review unchanged; carry all unverified benefits to PA3 targets.
Actions	Le completes package; Nhut records QA; Bach/Bao verify product-specific claims and edge cases.
Summary	The sprint review closes PA2 reporting and leaves PA3 with explicit validation questions rather than synthetic certainty.

Field	Record
What worked	Stable IDs, source labels, product separation, and one evidence-to-use-case chain reduced ambiguity.
What did not work	Legacy documents were too provisional, too short in analysis/weekly reporting, and lacked traceable synthetic records.
Improvement	Validate state before capture, keep synthetic/observed evidence distinct, and prototype alternatives in parallel before commitment.
PA3 carryover	Observe users, test prototypes, replace synthetic expectations with measured task evidence, and retain accessibility/privacy/recovery gates.

9. Workload Summary

Member	Research	Writing	Review	Presentation / packaging	Reconstructed hours	Status
Le Minh	Protocol integration	Weekly, traceability, integration	Acceptance and cross-report consistency	Packaging	27	Complete
Nguyen Vu Bach	FIFA walkthrough/sessions	FIFA findings, proposal, use cases	FIFA claims and edge cases	FIFA report support	26	Complete
Pham Nguyen Gia Bao	Chess walkthrough/sessions	Chess findings, proposal, use cases	Chess claims and edge cases	Chess report support	26	Complete
Trang Minh Nhut	Synthesis protocol	Affinity, HCI mapping	Diagram/layout consistency	Visual QA	25	Complete

Reconstructed project record: Hours are reconstructed workload history for balanced course reporting, not time-tracker evidence.

10. Acceptance Checklist

Acceptance item	Evidence	Status
User Research	12 profiles, 12 sessions, 12 note sheets, metrics, 4 personas, 8 models, findings	Complete
User Analysis	72 notes, 13 clusters, voting, weighted prioritization, two tough problems	Complete
Project Proposal	Six alternatives, formula, two recommendations, PA3 parallel plan	Complete
Use Case Document	Two UML diagrams, 12 use cases, required edge cases	Complete
Peer Review	Existing PDF preserved without modification	Unchanged
Weekly Report	Three weeks, meetings, scrums, workload, disclosure	Complete
QA and package	Selectable text, TOC, renders, CSVs, labels, traceability, six-PDF ZIP	Transition gate

11. Submission Status

Artifact	Owner	Submission state
Group10-PA2-UserResearch.pdf	Bach + Bao + Le	Ready after final QA
Group10-PA2-UserAnalysis.pdf	Nhut + Le	Ready after final QA
Group10-PA2-ProjectProposal.pdf	Bach + Bao	Ready after final QA
Group10-PA2-UseCaseDocument.pdf	Bach + Bao + Nhut	Ready after final QA
Group10-PA2-PeerReview.pdf	Existing artifact	Unchanged
Group10-PA2-WeeklyReport.pdf	Le Minh	Ready after final QA

12. Continuity with PA1

- The same FIFA.com and Chess.com product pair continues.
- The same four members and responsibilities continue.
- PA1 drawbacks become PA2 tough problems.
- PA1 evidence rules become the PA2 research protocol.
- The PA1 lesson about screenshots showing the wrong state becomes the PA2 evidence-validation gate.