

PROJECT ASSIGNMENT 3

Group10-PA3 Weekly Report

Weekly Report Draft / Planned Two-Week Continuation

PLANNED RECORD - NO ACTUAL PA3 MEETING LOGS FOUND

Field	Record
Course	CSC13112 - UI/UX Design, FIT-HCMUS
Group	Group10
Team	Le Minh (21127645); Nguyen Vu Bach (21127224); Pham Nguyen Gia Bao (20127119); Trang Minh Nhut (22127318)
Scope	FIFA.com and Chess.com

1. Evidence Status and Reporting Boundary

This report is a planned two-week continuation after PA2 evidence audited through 30 July 2026. No contemporaneous PA3 meeting logs, attendance records, minutes, completed testing notes, or member completion confirmations were found. Every item below is therefore a plan, assignment, or acceptance target—not a historical claim.

2. Team Roster and Continuing Roles

Member	Student ID	Continuing role	Planned PA3 focus
Le Minh	21127645	Project Coordinator and Integration Lead	Evidence gate, cross-report traceability, final integration and submission QA
Nguyen Vu Bach	21127224	FIFA.com Research Lead	FIFA alternatives, FIFA task script, source/claim verification
Pham Nguyen Gia Bao	20127119	Chess.com Research Lead	Chess alternatives, Chess task script, explanation/practice review
Trang Minh Nhut	22127318	HCI Analysis and Visual Review Lead	Prototype distinctness, HCI synthesis, layout and visual QA

3. Planned Two-Week Schedule

Week	Planned dates	Goal	Planned outputs	Evidence gate
------	---------------	------	-----------------	---------------

Week	Planned dates	Goal	Planned outputs	Evidence gate
Week 1	31 Jul-6 Aug 2026	Carry PA2 problems into six distinct paper alternatives and prepare the formative protocol.	Three FIFA sketches; three Chess sketches; storyboard/demo outline; test objectives, tasks, order control, instruments.	No design benefit is marked proven; every PA2 ID is checked against final PDFs.
Week 2	7-13 Aug 2026	Recruit and run genuine testing, revise evidence-backed issues, complete videos and reports.	2-3 genuine participant records; comparison; improvement decision; improved prototype/demo; final DOCX QA.	If testing/videos/meetings remain unevidenced, mark them incomplete rather than backfilling history.

4. Week 1 Planned Work

Owner	Planned task	Acceptance condition	Status at report creation
Le Minh	Review final PA2 outcomes; lock terminology and evidence boundaries; structure three PA3 reports.	Trace table uses final PA2 IDs and no unsupported empirical claim.	Planned; artifact structure prepared, completion not asserted.
Nguyen Vu Bach	Develop/review Status Dashboard, Timeline Tracker, and Action Hub; prepare FIFA task and success conditions.	Three interaction-distinct FIFA models map to TP-FIFA/F-UC01-F-UC06.	Planned; prototype assets exist, member ownership unverified.

Owner	Planned task	Acceptance condition	Status at report creation
Pham Nguyen Gia Bao	Develop/review Beginner Flow, Card Dashboard, and Assistant; prepare Chess task and success conditions.	Three interaction-distinct Chess models map to TP-CHESS/C-UC01-C-UC06.	Planned; prototype assets exist, member ownership unverified.
Trang Minh Nhut	Check prototype distinctness, readability, HCI terminology, storyboard and Word layout.	Figures readable; status/progress/task and linear/non-linear/conversational differences remain explicit.	Planned; completion not asserted.

4.1 Planned Week 1 Coordination Checkpoint

Field	Planned record
Record type	Planned checkpoint - not an actual meeting minute
Timing	During Week 1; exact date/time to be recorded only if the checkpoint occurs
Proposed attendees	Le Minh; Nguyen Vu Bach; Pham Nguyen Gia Bao; Trang Minh Nhut
Agenda	Confirm scenarios; compare three alternatives per product; test distinctness; assign storyboard/demo and report ownership; approve moderator materials.
Required evidence after occurrence	Attendance, decisions, assigned actions, unresolved questions, and date/time recorded contemporaneously.

5. Week 2 Planned Work

Owner	Planned task	Acceptance condition	Current blocker / dependency
Le Minh	Coordinate evidence ledger, consolidate genuine observations, maintain observed/feedback/interpretation separation.	Every conclusion traces to participant IDs and observation records.	No genuine PA3 session evidence currently exists.
Nguyen Vu Bach	Recruit/schedule or facilitate FIFA task; compare ticket-state, freshness, action, and handoff understanding.	Anonymous session notes with assigned order and no prior prototype knowledge.	Participant recruitment and sessions required.
Pham Nguyen Gia Bao	Recruit/schedule or facilitate Chess task; compare explanation, move trial, control, and practice continuation.	Anonymous session notes with assigned order and no prior prototype knowledge.	Participant recruitment and sessions required.
Trang Minh Nhut	Synthesize severity/improvements, update prototype/storyboard, prepare demo materials, perform visual QA.	Changes cite evidence; six demos and best-improved demo link are inserted.	YouTube demonstrations and improvement evidence required.

5.1 Planned Week 2 Coordination Checkpoint

Field	Planned record
Record type	Planned checkpoint - not an actual meeting minute

Field	Planned record
Timing	After genuine sessions; exact date/time recorded only after occurrence
Agenda	Review raw observations; separate evidence from interpretation; compare alternatives; prioritize issues; select only if real evidence supports it; assign retest/demo/report QA.
Decision rule	No final winner, measured result, attendance, quote, or completed task is recorded without source evidence.
Required follow-up	Attach anonymous result sheets, insert real links, update report status, and run document QA.

6. Planned Cross-Document Responsibilities

Deliverable	Planned lead	Planned reviewers	Acceptance target	Current state
Paper Prototypes	Nguyen Vu Bach / Pham Nguyen Gia Bao	Le Minh / Trang Minh Nhut	Six sketches, motivations, risks, comparisons, hypotheses, YouTube links on first page.	Document prepared; YouTube links missing.
Formative Testing	Le Minh	All members	Executable plan; 2-3 genuine novice participants; evidence-based evaluation and improvements.	Plan prepared; empirical result criterion blocked.
Weekly Report	Le Minh	All members	Roster continuity; accurate factual/planned status; task tracking and evidence gates.	Planned/draft record only.
Peer Review	Not assigned	Not applicable	Excluded by explicit user instruction.	Out of scope.

7. Planned Risk and Dependency Register

Risk / dependency	Impact	Planned control	Owner
No YouTube demo links	Paper-prototype and improved-prototype video criteria fail.	Record six prototype videos and the improved-prototype demo; replace markers before submission.	Team / Le Minh integration
No genuine participant evidence	Requirement 2 testing result, evaluation, and final selection remain incomplete.	Recruit 2-3 unbriefed participants; run counterbalanced sessions; retain anonymous notes.	Testing leads
No PA3 meeting log	Weekly reporting cannot claim attendance or decisions.	Record future checkpoints contemporaneously; keep this version labeled planned/draft.	Le Minh
Sketch IDs conflict with final PA2 labels	Traceability could misrepresent project history.	Use descriptive PA3 names; reserve F-A/C-A IDs for exact PA2 concepts.	Le Minh / Trang Minh Nhut
Peer Review excluded	Known 5% rubric item remains absent.	Report as intentional out-of-scope item; do not create the file.	User instruction

8. Planned QA and Submission Gate

Gate	Pass condition	Current status
------	----------------	----------------

Gate	Pass condition	Current status
Prototype coverage	Two scenarios, three distinct alternatives each, six readable embedded sketches.	Ready for document QA.
Traceability	Claims map to final PA1/PA2 evidence and exact final-PA2 identifiers.	Ready; label conflict controlled.
YouTube demos	Six prototype links on first page and best-improved link in testing report.	Blocked.
Human testing	2-3 genuine unbriefed participants with systematic qualitative records.	Blocked.
Best selection	Supported by real task evidence and improvement/retest reasoning.	Blocked; provisional only.
Document package	Three valid DOCX files, no final PDFs, no Peer Review, clean render and integrity checks.	Pending final QA.

9. Resume Instructions

1. Record six prototype demos and insert their real YouTube links on the Paper Prototypes first page.
2. Recruit 2-3 participants with no prior prototype knowledge and assign the counterbalanced orders.
3. Run sessions using the moderator script and observation sheet; preserve anonymous raw notes.
4. Replace the empty real-results tables, complete evidence/feedback/interpretation evaluation, and select only if supported.
5. Revise and retest the selected concept; record the improved-prototype YouTube link.
6. If real PA3 coordination occurs, replace planned checkpoint records with contemporaneous factual records and evidence.
7. Run final DOCX structural and visual QA; submit only the instructor-required package format after user approval.